



## SECTION-B

### UNIT-I

2. What is global project management? Discuss project attributes in details.
3. Discuss project life cycle in details.

### UNIT-II

4. Explain project selection techniques in details.
5. Compare various types of organization structures. Explain project proposal in details.

### UNIT-III

6. The following table gives data regarding a project.

Activity	Normal		Crash	
	Time(Weeks)	Cost (Rs.)	Time(Weeks)	Cost (Rs.)
1-2	3	300	2	400
2-3	3	30	3	30
2-4	7	420	5	580
2-5	9	720	7	810
3-5	5	250	4	300
4-5	0	0	0	0
5-6	6	320	4	410
6-7	4	400	3	470
6-8	13	780	10	900
7-8	10	1000	9	1200

Indirect cost is Rs. 50 per week.

- a. Draw the network diagram and identify the critical path.
  - b. Crash the relevant activities systematically and determine optimum project completion time and cost.
7. Write notes on :
    - a. Line of Balance
    - b. Resource Sharing

### UNIT-IV

8. What is Project Management Information System? Explain design of monitoring system in details.
9. Explain the following :
  - a. Scope/Progress Control.
  - b. Project Planning.